

Coordinating Timelines for Major and Priority Projects at LUKOIL-Komi LLC

Sector: Oil and gas

Client: LUKOIL

Result:

1. Directive schedules for facility start-up for various subdivisions (level 1 schedules) have been created and detailed timelines for 19 facilities have been devised (level 3 schedules).
2. A form has been developed to collect information on the status of works according to the schedule, required for updating the works' status in the scheduling and control system and report layouts have been developed in the system based on Oracle Primavera.
3. As a result of the collaboration, the specialists have achieved good results in terms of preparation of target project plans and thorough 3rd level schedules.

Review: "The works were completed on time and to the required quality standard. We express our gratitude for the assistance they have given us with drawing up the calendar plans and ensuring their compliance with the LUKOIL PJSC Integrated Platform Management System methodology.

We hope to further our cooperation within project calendar and network planning for capital projects and to maintain our working partnership as regards development and promotion of subsequent projects in this direction."

First Deputy General Director, R. Pivovar

** The material is available in Russian version only