



Creating an integrated schedule for development of the Yarega oil field

Sector:	Oil and gas
Region:	Russia
Client:	LUKOIL
Task:	Coordination of activities between the project office and business units of the oil well management department.
Review:	<p>"The services provided by ITPS helped to clarify the periods, volumes and sequence of starting well operations, optimize development of operational documents and their hand-over for production, procurement processes and ensure proper coordination of contractors on the project site. We are grateful to the ITPS consultants for their significant contribution to development of the Yarega oil field and hope for further fruitful cooperation."</p> <p>Vladimir Matyushnikov, head of the Yareganefit oil well management department of LUKOIL Komi, LLC</p> <p>* The project was implemented by IT Professional Solutions (ITPS)</p> <p>** The material is available in Russian version only</p>